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1. Structure and Contents of This IQMS Report 

This report is the Independent Quality Management Services (IQMS) Deliverable 3.3.11 and is provided 
by Bluecrane, Inc. (“bluecrane”) for the Oregon Health Authority’s (OHA) Oregon State-Based 
Marketplace (SBM) Project. The sections of this report are: 

• Section 2: Executive Summary – an overall summary of the project status and 
accomplishments with aggregate risk information that was compiled using information presented 
in Section 4   

• Section 3: Project Risk Assessment Summary – a summary of our assessment results for 
the Project’s overall health, scope, schedule, and budget 

• Section 4: Quality Standards – a scorecard of the pertinent IQMS quality process and product 
standards followed by the results of our detailed risk assessment for each pertinent category of 
risk 

• Section 5: Project Schedule – a high-level view of the Project’s schedule and milestone status  

In addition, our report includes the following appendices: 

• Appendix A: SBM Project Summary and Background – a high-level summary and 
background for SBM Project 

• Appendix B: bluecrane’s Project Risk Assessment Methodology – a description of our risk 
assessment methodology which includes: (1) a risk definition, (2) risk probability and impact 
definitions, (3) risk trends, and (4) color-coding definitions 

• Appendix C: Closed Project Risks – the risks that we have closed during one of our previous 
assessment periods 
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2. Executive Summary 

This report is IQMS Deliverable 3.3.11 and is provided by bluecrane for OHA’s SBM Project.  

For this assessment period, we present in Table 1 an “at-a-glance” risk summary of the Project’s key 
areas (overall health, scope, schedule, and budget). In Appendix B, Table 13, we describe our color-
coding definitions which are used throughout this deliverable. We also describe in Appendix B, Table 
12, our current risk trend coding. 
 

Table 1.  “At-a-Glance” Risk Trends for Key Areas 

Project Risk Trends for Three Assessment Periods 

Key Project 
Area 

Current Risk 
Trend 

October 
2025 

Third Quarter 
(3Q) 2025 
(July to 

September) 
2025 

August 
2025 

Overall  
Health 

 
Low Low Low 

Scope  Low Low Low 

Schedule  Low Low Low 

Budget  Low Low Low 

  
During this assessment period, we did not identify any new risks, and we updated the three open risks 
as discussed in detail in Section 4, which also contains the quality standards we use to assess the 
Project’s overall performance.  In Table 2, we provide our high-level scorecard of the quality standards 
categories and our assessment of the Project’s risk level for those categories. 
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Table 2. Quality Standards Summary High-Level Scorecard 

Process Standards 

Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Business Mission and 
Goals 

   

Decision Drivers    
Project Management     
Project Parameters    
Project Team    
Organization 
Management 

   

Customer/User    
Organizational Change 
Management (OCM) 

   

Procurement/Vendor 
Management 

   
 

Product Standards 

Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Product Content    

Development/Configuration 
Process 

   

Testing    

Development/Configuration 
Environment 

   

Technology    

Deployment    
Security    

Maintenance 
   

 

 
In Table 3, we provide frequency counts and totals from Section 4’s detailed risk assessments. We 
have summarized the detailed information by item type (Risks vs. Issues), status (New, Current, and 
Closed), and risk levels (Low, Medium, and High).  
 

Table 3. Quality Standards Summary High-Level Scorecard 

Status 
Risks Issues 

Low Medium High Total Low Medium High Total 

New (Opened This 
Period) 0 0 0 0 0 0 0 0 

Current 0 3 0 3 0 0 0 0 
Closed (Closed This 
Period) 0 0 0 0 0 0 0 0 

 

Summary of October 2025 Accomplishments 

During this assessment period, the Project’s key accomplishments were: 

• Approved GetInsured’s Project Schedule 

• Approved GetInsured’s Project Management Plan (PMP) 
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• Conducted the first Product Orientation Session 

• Received the Implementation Framework and Plan from GetInsured for review 

• Maintained partner engagement activities 

• Continued brand development efforts 

For a complete list of the Project’s accomplishments and current activities, please refer to the Project’s 
status reports and monthly Executive Steering Committee (ESC) minutes. 

Summary of Project’s Budget 

In October, the Project reported actual expenditures through the end of September of $1,335,949. In 
addition, the ESC approved the updated total project cost of $97,384,072, which consists of 
$23,999,829 in implementation costs and $73,384,243 of five-year O&M costs.   

Summary of Problems Encountered and Resolution 

During this assessment period, the Project did not report, nor did we observe, any significant problems 
which would impact scope, schedule, or budget. 
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3. Project Risk Assessment Summary 

Overall Project Health  

Current Risk Trend 

Three Assessment Periods 

October 
2025 

3Q 2025 
(July to Sept.) 

August 
2025 

 
 

 
Low Low Low 

October 2025 Status 

As the project continues to transition from its Planning Phase into its Implementation Phase, the 
number of project activities is expected to increase as the Project shifts focus from planning to the 
completion of project deliverables. Over the next two months, at a high level, GetInsured expects to:  

• Continue conducting the Product Orientation Sessions 
• Refine the Requirements Traceability Matrix (RTM) with input from the Product Orientation 

Sessions 
• Review configurations 
• Conduct a kickoff with Oregon Carriers 
• Kickoff Centers for Medicare and Medicaid Services (CMS)/OHIM (Oregon Health Insurance 

Marketplace)/GetInsured Sessions 
• Establish CMS Connectivity 

As reported in the Project’s most recent Status Review Report, all activities and milestones involving 
GetInsured and OHA remain on schedule. GetInsured’s Project Schedule and PMP were approved by 
the Project during this assessment period. In addition, the first Product Orientation Session took place 
on October 29, 2025, with subsequent sessions scheduled through the beginning of February 2026. 
These sessions are expected to inform a draft of the elaborated RTM, which GetInsured is expected to 
submit by February 5, 2026. 

The meetings between SBM and the Oregon Eligibility (ONE) system staff continue to facilitate the 
work necessary to disconnect ONE from the Federally Facilitated Marketplace (FFM) and develop a bi-
directional interface with the SBM system. However, the ONE program has shared that they are re-
prioritizing change requests to focus on H.R.1, which represents a risk to SBM’s current timeline. 

Partner Engagement meetings are also being held to help facilitate Organization Change Management 
(OCM) activities. In addition, the Project continued branding and partner engagement activities 
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throughout this assessment period. 

Overall, the Project continues to make significant progress since the contract between OHA and 
GetInsured was executed. Consequently, the risks to the overall project schedule and health remain 
low. 

bluecrane Recommended Risk Focus 

We recommend that the Project continue to focus on reviewing and the acceptance of GetInsured’s 
upfront deliverables and participating in and providing feedback back during the Product Orientation 
Sessions. Secondarily, we recommend focusing on the three open risks. We acknowledge that the 
Project has drafted mitigation plans for these risks and has made progress on the activities included in 
the mitigation plans. These risks are: 

• R2 – Because SBM has a critical dependency on the ONE system, if the necessary changes to 
the ONE system are not made in a timely manner, then SBM’s ability to deliver its solution on 
time may be impacted  

• R3 – If the data currently in Healthcare.gov requires greater analysis, cleansing, harmonization, 
and validation than what is currently planned, it may result in: 

o More work to convert the old data to the new system 
o Cleaned or “scrubbed” data that may still cause problems in the new system 
o Data conversion problems that could cause significant project delays and/or significant 

manual workarounds 

• R4 – If there are changes to the existing Centers for Medicare and Medicaid Services (CMS) 
policies, regulations, or procedures, with respect to state-based exchanges and healthcare 
policy, the Project may experience changes to its scope and schedule 

Current Progress 

In Figure 1, we provide tasks complete per the Project’s current schedule. The duration analyzed was 
from July 2023 to April 2027, which is the schedule’s overall duration.  

 

 

 

 

Figure 1. Tasks Complete Per the Project’s Schedule 
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In Figure 2, we provide the Project’s high-level timeline. 

Figure 2. Project’s Timeline 

 

By the end of this assessment period, the Project reported that it was 59 percent complete. We note 
that the Project’s schedule has recently been updated to +/-10 percent accuracy. In addition, the 
Project has reviewed and approved GetInsured’s schedule and updated the provided feedback. During 
this assessment period, GetInsured resubmitted an updated draft of the schedule and gained approval 
of the schedule from the Project. As a result of these activities, the Project has also updated, refined, 
and re-baselined their overarching schedule. 
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Project Scope  

Current Risk Trend 

Three Assessment Periods 

October 
2025 

3Q 2025 
(July to Sept.) 

August 
2025 

 Low Low Low 

October 2025 Status 

During this assessment period, the Project’s scope remained stable, and there were no major 
changes. The Project has a well-developed Scope Management Plan that aligns with industry 
best practices. The Project also has a Change Management Plan that describes the process for 
any changes to the scope. In addition, the Project’s RTM will be refined to ensure a clear and 
accurate mapping between the defined scope and the individual requirements. This refinement 
will help verify that every requirement aligns with the project scope and that no scope elements 
are left unaddressed. GetInsured is gathering initial input via the Product Orientation Sessions 
through the end of January 2026 and will submit a draft of the elaborated RTM in February 
2026. 

The Project’s scope is defined through the requirements gathering process documented in the 
Requirements Management Plan. The Project is currently using Microsoft Azure DevOps 
Server (ADOS) to document and approve SBM requirements. However, it is expected that 
these requirements will be migrated to GetInsured’s instance of Jira after the requirements have 
been finalized and approved.  
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Project Schedule  

Current Risk Trend 

Three Assessment Periods 

October 
2025 

3Q 2025 
(July to Sept.) 

August 
2025 

 Low Low Low 

October 2025 Status 

By the end of this assessment period, the Project reported that it was 59 percent complete.  

During the previous assessment period, GetInsured provided the Project with a draft schedule 
and was incorporating feedback from us and the Project. During this assessment period, 
GetInsured resubmitted an updated draft of the schedule and gained Project approval of that 
schedule. As a result of these activities, the Project has also updated, refined, and re-baselined 
their overarching schedule.  

The Project’s SBM soft launch is scheduled for October 1, 2026, with the full go-live launch 
expected to occur on November 1, 2026. Due to the open enrollment timeframe, there is limited 
flexibility in changing that go-live time period. This means that all of the “go-live critical” 
activities must be completed within the designated timeframe. The current projected 
implementation period is within this timeframe and, therefore, the schedule risk trend is 
currently rated as low. However, we will continue to monitor this timeline as the Project 
progresses further into the Implementation Phase. 
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Project Budget  

Current Risk Trend 

Three Assessment Periods 

October 
2025 

3Q 2025 
(July to Sept.) 

August 
2025 

 Low Low Low 

October 2025 Status 

In October, the Project reported actual expenditures through the end of September of 
$1,335,949. In addition, the ESC approved the updated total project cost of $97,384,072, which 
consists of $23,999,829 in implementation costs and $73,384,243 of five-year Operations and 
Maintenance costs. In addition, the Project has updated the budget to align the planned spend 
with the Project’s updated costs and schedule. This updated budget includes staff changes 
(additions and deletions), cost estimates, allocations for support staff, and other relevant 
details.  

Note:  

We acknowledge that the Project is reporting a Budget Variance of -81% for October 2025 and 
therefore a “red” status, in accordance with Enterprise Information Services (EIS) policies and 
guidelines. This is due to the fact that the Project had not yet incorporated the updated budget 
into their reporting for September 2025. However, we expect that the updated budget will be 
incorporated in November 2025 and, therefore, we anticipate that this rating will change back to 
a “green” status. 
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4. Quality Standards 

In this section we provide our quality standards scorecard and the results of our detailed risk 
assessment. 

4.1 Quality Scorecard 
In Tables 4 and 5 we provide our “scorecards” on how well the Project is meeting the risk levels of the 
IQMS quality standards checklist mutually agreed to by the Project and our IQMS Team. Within our 
scorecards, we provide a “rolling” three-month view of our assessment’s current and previous results. 

 



® 

OHA SBM Project 
IQMS Deliverable 3.3.11 

Monthly Status Report (Periodic) 
 

Bluecrane, Inc. 
Page 12 

 

 
 

 
Table 4. Quality Process Standards Periodic Risk Assessment Scorecard 

Process Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Business Mission and Goals 

1 Project Fit to Customer 
Organization 

   

2 Project Fit to Provider 
Organization 

   

3 Customer Perception    

Decision Drivers 

6 Political Influences    

Project Management (PM) 

10 Definition of the Project    
11 Project Objectives    
104 Project Metrics    
12 Leadership    
13 PM Approach    
14 PM Communication    
16 PM Attitude    
17 PM Authority    
18 Support to the PM    

 

Process Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Project Parameters 

23 Budget and Resource Size    
25 Cost Controls    
26 Delivery Commitment    
27 Development Schedule    

Project Team 

28 Team Member Availability    
29 Mix of Team Skills    
30 Application Experience    
33 Training of the Team    
34 Team Spirit and Attitude    
35 Team Productivity    

Organization Management 
37 Organizational Stability    

38 Organization Roles and 
Responsibilities    

41 Executive Involvement    
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Process Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Organization Management (Continued) 

42 Resource Conflict    

Customer/User 

44 User Involvement    
45 User Experience    
102 User Accessibility    
46 User Acceptance    
47 User Training Needs    
48 User Justification    

Organizational Change Management (OCM) 

103 OCM Plan and Program    
104 End-User Training    

105 Readiness Assessment and 
Metrics    

Procurement/Vendor Management 

106 Contract Administration    
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Table 5. Quality Product Standards Monthly Risk Assessment Scorecard 

Product Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Product Content 
49 Requirements Stability    
50 Requirements Complete and Clear    
51 Testability    
53 Implementation Difficulty    
54 System Dependencies    

Development/Configuration Process 
55 Alternatives Analysis    
56 Commitment Process    

57 Project’s Quality Assurance (QA) 
Approach    

58 Development Documentation    

107 Legacy System Impacts and 
Accommodations    

60 Early Identification of Defects    
61 Defect Tracking    
62 Change Control for Work Products    
63 Lessons Learned    

Testing 
108 Testing Strategy and Plan    
109 User Story and Test Case Alignment    
110 Testing Traceability    

 

Product Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Testing (Continued) 
111 Defect Tracking    
112 Testing Metrics    

Development/Configuration Environment 
67 Vendor Support    

Technology 
72 Availability of Technology Expertise    
73 Maturity of Technology    

Deployment 
76 Customer Service Impact    
77 Data Migration Requirement    
113 Data Governance    
114 Cutover Strategy and Plan    

Security 

115 Compliance with State Security and 
Privacy Policies 

   

116 Security Design, Plan, and System 
Resiliency    

117 Security Traceability    
118 Security Incident Reporting Process    
119 Availability of Security Expertise    
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Product Standards 

# Categories Oct 
2025 

3Q 
2025 

Aug 
2025 

Maintenance 
80 Design Complexity    
81 Support Personnel    
82 Vendor Support    
120 Knowledge Transfer    

121 Information Technology (IT) Portfolio 
Management and Capabilities    

122 IT Resource Capacity    
123 Business Continuity    

124 
Administration of Service Level 
Agreements (SLA) for Platform, Call 
Center, and Services 

 
  

125 
Technology for Platform and Call 
Center is Kept Current with Industry 
Standards 
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4.2 Detailed Risk Assessment 
In this section, we provide the results of our detailed risk assessment based on the quality standards in our IQMS Deliverable 2.1 
which has been agreed to by us and the Project. For each quality standard category in Table 7, we provide the information described 
in Table 6.  

Table 6. Column Definitions for Risk Table 

Risk Table  
Column Title Column Definition 

Status A designation used to identify the risk or issue as new, current, 
or closed  

Risk # 
Issue # A unique number for each risk and issue identified 

Std The process or product standard found in Tables 4 and 5 that 
the risk pertains to 

Statement of Risk A risk statement for the identified risk 

Risk Impact Our assessment of the risk impact as Very High, High, 
Medium, Low, or Very Low as defined in Table 10 (Appendix B) 

Risk Probability Our assessment of the risk probability as Very High, High, 
Medium, Low, or Very Low as defined in Table 9 (Appendix B) 

Risk Exposure The product of Risk Impact and Risk Probability as High Risk, 
Risk, and Low as defined in Table 11 (Appendix B) 

 

In addition, for each risk or issue identified in this section, we describe: 

• What we found during our assessment 
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• Why we consider it a risk or issue  

• What we consider to be the potential impacts to the Project 

• How the Project is currently addressing the situation 

• What additional steps would be helpful in mitigating the situation 
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Table 7. Quality Standards Detailed Quarterly Assessment Findings 

Process Standards 

Business Mission and Goals Category 

Low Standards: Project Fit to Customer Organization, Project Fit to Provider Organization, Customer 
Perception 

Risk Assessment 
 
No risks were identified during this reporting period. 
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Decision Drivers Category 

Medium Standards: Political Influences 

Status Risk/ 
Issue # Std. Statement of Risk Risk 

Impact 
Risk 

Probability 

Risk  
Exposure 
(Impact x 

Prob.) 

Current R4 6 

If there are changes to the existing CMS policies, 
regulations, or procedures, with respect to state-
based exchanges and healthcare policy, the Project 
may experience changes to its scope and schedule.  

Medium 
(6) 

High 
(0.75) 

Medium 
Risk 
(4.5) 

Previous  Medium 
(6) 

High 
(0.75) 

Medium 
Risk 
(4.5) 

October 2025 Status 

Throughout this assessment period, the Project continued to take a proactive approach to monitoring regulatory developments, 
ensuring that any CMS-related changes are promptly reviewed and evaluated for potential impact. The U.S. House of 
Representatives (H.R.) 1, signed into law on July 4, 2025, will affect, among other programs, Medicare, Medicaid, and the 
Affordable Care Act in various ways over a multi-year period.  However, until states receive additional federal guidance, the extent 
of the statutory changes is unknown along with the modifications to Oregon’s existing programs which will be required. As such, 
both OHA and GetInsured are actively monitoring the situation. However, until additional federal guidance is issued through the 
Notice of Benefit and Payment Parameters (NBPP), the scope of the statutory changes, as well as any adjustments that may be 
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required to Oregon’s existing programs, remains uncertain. In addition, these requirements may come later than usually expected 
due to the ongoing government shutdown. In the meantime, both OHA and GetInsured continue to closely monitor developments. 

Risk Assessment (No Change) 

While, to-date, no specific changes have occurred with regard to CMS policies, regulations, and procedures which could impact 
the Project, many changes are occurring within the federal government and to its workforce. This situation has resulted in a degree 
of uncertainty on the Project which could have an impact on its future activities. Additionally, there is a degree of uncertainty as to 
how potential changes could impact federal and state healthcare policy, in general, which could then result in changes to the 
Project.  

Potential Impacts (No Change) 

The potential impacts could be to the Project’s scope, delays in planned activities that are dependent on the federal government, 
and a delay in the go-live.  

Determining Factor (No Change) 

The primary determining factor is any changes that occur to CMS policies, regulations, and procedures that impact state-based 
exchanges or healthcare policy in general which then must be accommodated prior to the go-live. 

Project’s Resolution Strategy (No Change) 

The Project has also recognized a similar risk and has developed a mitigation plan which includes: (1) the continuous monitoring of 
regulatory changes, (2) establishing a regulatory impact assessment process, and (3) using an agile development methodology for 
Information Technology (IT) system development which can rapidly accommodate requirement changes.   

GetInsured has recognized a similar risk and is monitoring any regulatory changes which may impact their system.  

bluecrane Recommended Resolution Strategy (No Change)  

We agree with the Project’s risk mitigation activities related to this risk. In addition, we encourage the Project to submit any 
documents that require federal approval well in advance in order to accommodate delays as a result of a reduced federal 
workforce. Additionally, it would be good to identify any project-specific activities which could be impacted by those delays and 
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what “workarounds” (if any) the Project could deploy. This information should be shared with the Project’s governance structure to 
ensure transparency as to the potential risks ahead.   
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Process Standards 

Project Management (PM) Category 

Low 
Standards: Definition of the Project, Project Objectives, Project Metrics, Leadership, PM Approach, PM 
Communication, PM Attitude, PM Authority, Support to the PM  

Risk Assessment 
 
No risks were identified during this reporting period. 

Project Parameters Category 

Low Standards: Budget and Resource Size, Cost Controls, Delivery Commitment, Development Schedule 

Risk Assessment 
 
No risks were identified during this reporting period. 
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Process Standards 

Project Team Category 

Low 
Standards: Team Member Availability, Mix of Team Skills, Application Experience, Training of the Team, 
Team Spirit and Attitude, Team Productivity 

Risk Assessment 
 
No risks were identified during this reporting period. 

Organization Management Category 

Low 
Standards: Organizational Stability, Organization Roles and Responsibilities, Executive Involvement, 
Resource Conflict  

Risk Assessment 
 
No risks were identified during this reporting period. 
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Process Standards 

Customer/User Category 

Low 
Standards: User Involvement, User Experience, User Accessibility, User Acceptance, User Training Needs, 
User Justification 

Risk Assessment 
 
No risks were identified during this reporting period. 
 

Organizational Change Management (OCM) Category 

Low Standards: OCM Plan and Program, End-User Training, Readiness Assessment and Metrics  

Risk Assessment 
 
No risks were identified during this reporting period. 
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Process Standards 

Procurement/Vendor Management Category 

Low Standards: Contract Administration  

Risk Assessment 
 
No risks were identified during this reporting period. 
 

 
  



® 

OHA SBM Project 
IQMS Deliverable 3.3.11 

Monthly Status Report (Periodic) 
 

Bluecrane, Inc. 
Page 26 

 

 
 

Product Standards 

Product Content Category 

Medium 
Standards: Requirements Stability, Requirements Complete and Clear, Testability, Implementation 
Difficulty, System Dependencies  

Status Risk/ 
Issue # Std. Statement of Risk Risk 

Impact 
Risk 

Probability 

Risk  
Exposure 
(Impact x 

Prob.) 

Current R2 54 

Because SBM has a critical dependency on the 
ONE system, if the necessary changes to the ONE 
system are not made in a timely manner, then 
SBM’s ability to deliver its solution on time may be 
impacted. 

Medium 
(6) 

High 
(0.75) 

Medium 
Risk 
(4.5) 

Previous  Medium 
(6) 

Medium 
(0.5) 

Medium 
Risk 
(3) 
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October 2025 Status 

The Project continues to meet regularly with the ONE Team in order to provide project updates and an opportunity for questions or 
concerns to be addressed in a timely manner. We continue to encourage the Project to collaborate with the state management of 
the ONE team to reduce the risks related to SBM’s dependency on the ONE system. This type of activity helps build relationships 
and assists in keeping the SBM Project’s priorities at the “top of everyone’s mind.” Furthermore, the SBM and ONE Teams recently 
developed a preliminary list of Oregon’s key persons and continue the monthly meetings cadence.  

GetInsured has provided an updated detailed schedule, which the Project has approved. This schedule will aid both the SBM and 
ONE Teams to coordinate resources, communicate tasks, and gain alignment on the overall project schedule. However, the ONE 
program has shared that they are re-prioritizing change requests to focus on H.R.1, which represents a risk to SBM’s current 
timeline. Therefore, we have increased the risk probability to high. 

Risk Assessment (No Change) 

One of the key integrations between the SBM solution and the existing legacy systems will be between SBM and the ONE system. 
Changes to the ONE system are needed for Electronic Data Interchange (EDI) links. As a proactive project management measure, 
the Project has begun meeting regularly with OHA’s ONE team—which is external to the Project’s assigned resources. To ensure 
visibility of the Project with the ONE team, the Project has already submitted a change request for integrating the new SBM 
interface into the ONE System Roadmap. 

The Project is highly dependent on the OHA ONE team to provide available resources and commit to the Project’s delivery 
schedule and milestones. Since the ONE team’s activities and priorities are outside of the Project’s control and authority, there is a 
risk that the ONE team’s goals and objectives are not fully aligned with the Project, which could ultimately impact the new system’s 
go-live date in 2026. For this reason, it would be good to have additional clarity about the team’s roles and responsibilities, a 
detailed understanding of each team’s priorities and commitments, and specifics about what solution will be the system of record. 
Based upon our understanding of the complexities of this critical integration, it is important that specific goals and milestones are 
developed and monitored to prevent the risk from occurring. 

Potential Impacts (No Change) 
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The long-term potential impact is the delay of go-live. 

Determining Factor (No Change) 

The primary determining factor is progress to plan—ensuring the Project’s dates and milestones are met. Secondary to this 
objective measurement is the subjective measurement of the dynamics between the Project and ONE team in terms of teamwork 
and collaboration. Monitoring the ONE team’s progress will provide risk cues for SBM. 

Project’s Resolution Strategy (No Change) 

We concur with the following resolution strategies that the Project has already undertaken: 

• Continue regular meetings between the Project and the ONE team 

• Ensure visibility of the Project by integrating the SBM interface into the ONE System Roadmap 

• Continue to foster open communications and regular meetings between the two teams 

• Identify opportunities to accelerate progress by utilizing strategies such as parallel development 

• Continue collaboration on timelines and dependencies alignment 

bluecrane Recommended Resolution Strategy (No Change) 

In addition to these mitigation measures, we recommend, now that GetInsured is onboarded, that the Project and the ONE team 
should revisit the original ONE change request to: 

• Validate assumptions, requirements, and estimates 
• Verify that the current approach remains accurate and achievable 
• Align internal OHA resources with that approach 
• Align schedules with GetInsured and the ONE team 
• Regain commitment from the ONE team’s leadership 
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Product Standards 

Development/Configuration Process Category 

N/A 
Standards: Alternatives Analysis, Commitment Process, Project’s QA Approach, Development 
Documentation, Legacy System Impacts and Accommodations, Early Identification of Defects, Defect 
Tracking, Change Control for Work Products, Lessons Learned 

Risk Assessment 

The Project has not begun this category of activities. 

Testing Category 

N/A Standards: Testing Strategy and Plan, User Story and Test Case Alignment, Testing Traceability, Defect 
Tracking, Testing Metrics  

Risk Assessment 

The Project has not begun this category of activities. 

Development/Configuration Environment Category 

N/A Standards: Vendor Support 

Risk Assessment 

The Project has not begun this category of activities. 
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Product Standards 

Technology Category 

Low Standards: Availability of Technology Expertise, Maturity of Technology 

Risk Assessment 

No risks were identified during this reporting period. 
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Product Standards 

Deployment Category 

Medium 
Standards: Customer Service Impact, Data Migration Requirement, Data Governance, Cutover Strategy 
and Plan  

Status Risk/ 
Issue # Std. Statement of Risk Risk 

Impact 
Risk 

Probability 

Risk  
Exposure 
(Impact x 

Prob.) 

Current R3 77 

If the data currently in Healthcare.gov requires greater 
analysis, cleansing, harmonization, and validation than 
what is currently planned, this may result in: 
• More work to convert the old data to the new system 
• Cleaned or “scrubbed” data that may still cause 

problems in the new system 
• Data conversion problems that could cause significant 

project delays and/or significant manual workarounds 

Medium 
(6) 

Medium 
 (0.5) 

Medium 
Risk 
(3) 

Previous  Medium 
(6) 

Medium 
(0.5) 

Medium 
Risk 
(3) 
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October 2025 Status 

GetInsured will be providing a data conversion and migration plan in the April 2026 timeframe, which we will review once it 
becomes available. Furthermore, we expect that there will be additional conversations related to data with GetInsured in the near 
future. Furthermore, OHA hired a Business Process and Data Quality Manager, who started in the middle of this month.  

Risk Assessment (No Change) 

For many state government operations, data is owned and administered by state organizations. In the case of the Affordable Care 
Act (ACA), some of Oregon’s data is currently housed in the Federally Facilitated Marketplace (FFM). Once the SBM is in place, 
that data will reside in the new solution. The OHA currently relies on the FFM solution for SBM enrollment. Migrating to a new 
State-Based Marketplace will require conversion of the FFM data into the new solution. The quality of FFM data is unknown and 
may result in additional complexity as data is converted into the new SBM solution. 

Potential Impacts (No Change) 

The potential impacts are:  

• More work to convert the old data to the new system 

• Cleaned or “scrubbed” data may still cause problems in the new system 

• Data conversion problems could cause significant project delays and/or significant manual workarounds 

Determining Factor (No Change) 

The quality of data and complexity of data conversion will not be known until the selected solution vendor is onboarded and 
begins the development of the data conversion strategy. 

Project’s Resolution Strategy (No Change) 

The Project has:  

• Begun an analysis of the legacy data elements  
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• Placed a requirement in the Request For Proposal (RFP) that the selected vendor must have proven experience 
converting data from HealthCare.gov 

• Established the ONE/SBM Workgroup to develop the vendor onboarding package and to better understand the data from 
HealthCare.gov 

• Conducted an exercise which identified lessons learned from comparable implementations carried out across different 
states 

• Hired a Business Process and Data Quality Manager 

bluecrane Recommended Resolution Strategy (No Change) 

In addition to these steps, we recommend that the Project collaborate closely with GetInsured to conduct a thorough review of 
data cleanup and to request that GetInsured provide best practices and lessons learned based on their experience from previous 
implementations. 
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Product Standards 

Security Category 

Low 
Standards: Compliance with State Security and Privacy Policies; Security Design, Plan, and System 
Resiliency; Security Traceability; Security Incident Reporting Process; Availability of Security Expertise  

Risk Assessment 

No risks were identified during this reporting period. 
 

Maintenance Category 

N/A 
Standards: Design Complexity; Support Personnel; Vendor Support; Knowledge Transfer; IT Portfolio 
Management and Capabilities; IT Resource Capacity; Business Continuity; Administration of SLA for Platform, 
Call Center, and Services; Technology for Platform and Call Center is Kept Current with Industry Standards  

Risk Assessment 

The Project has not begun this category of activities. 
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5. Project Schedule 

In Table 8, we provide a high-level view of the Project’s current schedule and status of the Project’s 
current milestones. For each of the Project’s current milestones, we provide the estimated or actual end 
dates and the currently reported status. We also include the changes in dates as the schedule is 
adjusted to accommodate various situations as they occur. 

Table 8. Project’s Schedule and Milestone Status 

Milestone Estimated 
End Date Current Status 

Branding: Brand Implementation Plan 
10/3/2025 

11/7/2025 
In Process 

Approve GetInsured’s Project Schedule 
10/10/2025 

10/27/2025 
Complete 

SBM Newsletter (October 2025) 
10/14/2025 

11/7/2025 
In Process 

Update in Agent and Assister Newsletter 
(October 2025) 

10/14/2025 

10/15/2025 
Complete 

HIMAC PPT  10/16/2025 Complete 

Approve GetInsured’s Project Management 
Plan 

10/22/2025 

10/23/2025 
Complete 
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Milestone Estimated 
End Date Current Status 

Update of Frequently Asked Questions to 
Website (October 2025) 

10/29/25 

11/3/2025 
Complete 

Quarterly Written Legislature Project Update 
(October 2025) 

10/31/2025 

11/3/2025 
In Process 

Conduct Partner Listening Sessions with 
Assisters, Agents, and Carriers 

10/31/2025 

10/30/2025 
Complete 

Update in Monthly Marketplace (November 
2025) 10/31/2025 

 

Complete 

Tribal Monthly Meeting (November 2025) 11/14/25 On Track 
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Appendix A: SBM Project Summary and Background 

In 2010, President Obama signed the ACA into law. Part of the intent of the ACA was to make 
individual health insurance more affordable so that more of the then-estimated 44 million uninsured 
Americans could obtain coverage. Income-based tax credits that eligible consumers could choose to 
receive in advance (advanced premium tax credits, or APTC) and subsidies to reduce cost-sharing 
(cost-sharing reductions, or CSRs)—such as co-insurance, co-payments, and deductibles—are the 
ACA’s primary direct mechanisms to make health insurance more affordable for eligible families and 
individuals who do not receive health coverage through an employer or a government program.  The 
APTCs and CSRs are available only to consumers who purchase a qualified health plan (QHP) through 
an exchange which is a public or semi-public entity that administers the provisions of the ACA under 
state authority, including using technology to determine eligibility for APTCs, allowing consumers to 
shop for and choose health insurance plans, enrolling consumers in those plans, and storing consumer 
information. Under the ACA, if a state fails to administer its own exchange, the federal government will 
step in and do so. 

The Oregon Health Insurance Marketplace (Marketplace) is an office of the Health Policy and Analytics 
(HPA) Division of OHA, Oregon’s public health agency. The Marketplace is Oregon’s health insurance 
exchange, and its mission is to empower Oregonians to improve their lives through local support, 
education, and access to affordable, high-quality health coverage. The Marketplace administers 
Oregon’s health insurance exchange in this state, through which Oregonians may purchase ACA-
compliant individual health insurance plans and receive tax credits and cost-saving reductions to make 
those plans more affordable.  

States, like Oregon, which retain direct authority over their exchanges but that rely on the technology 
and call center provided by the federal Centers for Medicare and Medicaid Services (CMS), a division 
of Health and Human Services (HHS), for its APTC, CSR, plan eligibility, shopping, and enrollment 
functionalities, are known as “state-based marketplaces on the federal platform” (SBM-FPs). Thus, 
because Oregon is an SBM-FP, Oregonians enroll in QHPs through HealthCare.gov, which is owned 
and managed by CMS. HealthCare.gov is the front-end of the enrollment technology that is known as 
the federal platform or FFM. Tied to the FFM is a telephone consumer assistance center staffed by 
customer service representatives—federal employees or contractors—who help people with APTC and 
CSR eligibility, plan enrollment, and related support over the phone. Oregon health insurance 
companies selling plans through the Marketplace pay a fee for use of the federal technology. The fee 
has fluctuated over the years from zero percent to three percent of total premiums paid by Oregonians 
who purchase QHPs through the Marketplace. 

In 2018, the Health Insurance Marketplace Advisory Committee asked the Marketplace to begin 
analyses of rising costs and possible alternatives for Oregon. In the subsequent two years, several 
states have moved forward with plans to become state-based marketplace states. The advantages of 
making this change have been illustrated and reinforced with each subsequent state that undertakes it. 
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Becoming an SBM requires that a state acquire and implement its own enrollment technology and 
accompanying Consumer Assistance Center (CAC) to provide over-the-phone support for enrollees.  

After the initial analyses showed a very likely improvement to Marketplace effectiveness, benefit to the 
services received by Oregonians, and savings of millions of dollars annually, the HIMAC recommended 
beginning the process to procure a state-based enrollment technology in October of 2019. 

Some key reasons (among many others) for Oregon to consider this change include: 

• Increasing the value and the return on investment for Marketplace technology and support for 
the Oregonians that fund it 

• Full access to and control over the enrollment data of Oregonians, which will better inform 
ongoing efforts to provide improved services to communities of focus in Oregon 

• More accurate and real-time demographic data will improve targeted enrollment, outreach, and 
messaging; this also provides more accurate and comprehensive data to inform Oregon’s 
efforts to contain costs and improve outcomes for all Oregonians, as envisioned by SB 770 
(2019) 

• Control over the enrollment technology and experience for Oregonians 

• Oregonians would see an immediate improvement in customer service and outcomes on 
implementation; this would also give Oregon the ability to work with a vendor to add desired 
functions in the future based on the Governor’s and Legislature’s policy priorities 

• With the existence of a competitive market specifically for SBM technology consisting of 
vendors that have SBM solutions with a proven track record in other states, the competition will 
serve to contain the cost of the technology 

• Ongoing examples of states that are making, or have already made, this transition 
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Appendix B: bluecrane’s Project Risk Assessment Methodology 

According to the Project Management Institute (PMI), a risk is defined as "an uncertain event or 
condition that, if it occurs, has a positive or negative effect on a project’s objectives." The process of 
managing risks is called “risk management” and is an essential component to project success. In this 
Section, we provide: 

• Descriptions of how we determine risk probability and impact as a component of risk 
management and assessment 

• Detailed information on each risk that we identified during our initial risk assessment 

• Our initial assessment’s risk heat map based on the risks that we identified during our initial risk 
assessment 

In the practice of risk management, a risk is typically assigned two values:  

• A probability value that reflects a determination as to whether or not the risk will occur 

• An impact value that reflects a determination of the consequences to the project should the risk 
occur 

For each risk, impact is multiplied by probability to determine risk exposure. A risk exposure value is 
then calculated, and risks are ranked based on the level of risk exposure (High, Medium, and Low).   

The probability of occurrence of a risk is quantified as a percentage and is based on various project 
parameters such as scope, size, technology, and resources. In Table 9, we provide our ratings for risk 
probability and the associated assessment determinations for each rating. 
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Table 9. bluecrane’s Risk Probability Rating 

Probability 
Rating bluecrane’s Assessment Determination Probability Score 

Very High The risk is one that is almost certainly going to 
occur 90% (= 0.9) 

High Risk is more likely than 50/50 75% (= 0.75) 

Medium Risk is about as likely to happen as not 50% (= 0.5) 

Low Risk is less likely than 50/50 25% (= 0.25) 

Very Low (but 
noteworthy) 

Risk is not likely to ever occur; but, if it should, the 
impact would be great 10% (= 0.1) 

 

Risk impact is determined by assessing the likely impacts to cost, schedule, and scope/quality if the 
risk event does indeed occur. In Table 10, we provide our ratings for risk impact and the associated 
assessment determinations for each rating. 
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Table 10. Risk Impact Rating 

Cost Effect and/or Schedule Effect and/or Scope/Quality Effect 
Impact 
Score 

Impact 
Rating Cost Effect Schedule Effect Scope/Quality Effect 

Very High >10% Unacceptable slip of milestone 
Unacceptable reduction in 
scope or quality of 
deliverable(s) 

10 

High 8-10% 
Major slip of a non-critical-path 
milestone or any slip in the critical 
path 

Major reduction in scope or 
quality of deliverable(s) 8 

Medium 5-7% Moderate slip of non-critical-path 
milestones 

Moderate reduction in 
scope or quality of 
deliverable(s) 

6 

Low 2-4% Minor non-critical-path milestone 
slips, work-around(s) required 

Minor reduction in scope or 
quality of deliverable(s) 4 

Very Low  <1% Possible slip of non-critical-path 
activities 

Possible reduction in scope 
or quality of deliverable(s) 2 

 

A risk exposure value is then calculated for each risk by multiplying its assessed probability and its 
assessed impact. Table 11 shows our exposure assessment values that result from the product of 
probability and impact. 
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Table 11. bluecrane’s Exposure Assessment 

Exposure Assessment Product of Impact 
and Probability 

High Risk (Red) 6.6 – 10.0 

Medium Risk (Yellow) 2.1 – 6.5 

Low Risk (Green) 0.0 – 2.0 

 
 
In addition, our risk assessment methodology provides “arrows” to illustrate the risk trend for specific 
risk categories in our assessment as described in Table 12. 
 

Table 12. Legend for Risk Trend Arrows 

Arrow  Definition 

 No change in the risk level since the 
previous assessment period 
 

 Risks are decreasing since the 
previous assessment period 

 
Risks are increasing since the 
previous assessment period 

 
Furthermore, we provide a color-coding scale for illustrating the risk level of a project’s various 
categories of risk. In Table 13, we provide descriptions of our risk ratings.  
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Table 13. bluecrane’s Quarterly Project Assessment Color Coding and Definition 

Assessed 
Status Definition 

Red 
(High) 

The project is experiencing extreme risk. We found one or more 
risks that project management must address, or the entire project 
is at risk of failure. 

Yellow 
(Medium) 

The project is experiencing moderate risk. We found one or more 
risks that are significant enough to merit management attention 
but not one that is deemed “extreme.” 

Green 
(Low) 

The project is experiencing good health and low risks. We found 
no unusual or elevated risks that require attention.   

To Be 
Determined 

(TBD) 
This category will be assessed in a future report. 

Not 
Applicable 

(N/A) 
This particular category is not applicable to the project at this time. 

Project 
Paused/ 
Closed 

The project has been paused or closed and the category is no 
longer applicable at this time. 
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Appendix C: Closed Project Risks 

Table 14 contains the Project risks that were identified during one of our periodic assessments, and we have now deemed them as 
closed. (Risks can be closed for a variety of legitimate reasons such as there is certainty that its probability of occurrence is 0, when 
it has been successfully mitigated, it has been accepted, or it has become an issue.) 
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Table 14. Closed Risk Log 

Project Parameters Category 

Low Standards: Budget and Resource Size, Cost Controls, Delivery Commitment, Development Schedule 

Status Risk/ 
Issue # Std. Statement of Risk Risk 

Impact 
Risk 

Probability 

Risk  
Exposure 
(Impact x 

Prob.) 

Current  CLOSED July 2024 

Previous R1 26 
27 

If there is a further delay in the release of the RFP, 
there could be potential downstream impacts to the 
schedule. 

Medium 
(6) 

Low 
 (0.25) 

Low Risk 
(1.5) 

July Status 

The RFP was released on July 3, 2024. As a result, R1 is closed. 

Risk Assessment  

The milestone for releasing the RFP has slipped from April to July—a change of three months. Although the Project is in the 
Planning Phase, delays such as this one can have downstream effects on the project schedule. The SBM project is a complex 
undertaking with a duration of over two years to implementation. It is not uncommon for projects of this complexity and duration to 
not be concerned with schedule slippages in the early phases of a project. However, any slippage in schedule should be assessed 
for potential long-term downstream impacts. 

 

Potential Impacts 
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Potential downstream delays to the Project’s estimated start and end dates for some tasks and activities could occur. 
 
Determining Factor 
 
Issuance of the RFP in early July, as currently planned, will determine if this remains a risk.  
  
Resolution Strategy 

The Project has begun working with a procurement resource who is expected to remain with the Project after the current Lead 
Procurement Resource retires. We concur with this approach. 

. 
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